

Initial Project Planning Template

Date	14 July 2026
Team Id	
Project Name	OptiCrop – Smart Agricultural Production Optimization Engine
Maximum Marks	5 marks

Product Backlog, Sprint Schedule, and Estimation

Sprint Number	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	User Interface	USN -1	As a user, I can access the OptiCrop application and navigate through the Home, About, and Find Crop pages.	2	High	Team	24-06-2026	27-06-2026
Sprint-2	Crop Prediction	USN -2	As a user, I can enter soil and environmental parameters to receive a suitable crop recommendation .	3	High	Team	25-06-2026	29-06-2026
Sprint-3	Deployment	USN -3	As an administrator, I can deploy the trained Random Forest model using Flask to provide realtime crop predictions.	5	Medium	Team	30-06-2026	03-07-2026